AGENDA
CITY OF GIG HARBOR
PUBLIC WORKS COMMITTEE
Tuesday, April 13, 2021
3:00 p.m. —-4:00 p.m.

Due to public health concerns, this meeting will be accessible by phone by dialing (253) 215-8782
and entering the Meeting ID: 952 5296 3455 or through Zoom at:
https://zoom.us/|/95252963455?pwd=MGN6VNBQYTJRdkd1V2F3MzlkanM5dz09

Comments are only allowed during designated portions of the meeting. To speak during the
meeting, press the Raise Hand button near the bottom of your Zoom window or press *9 on your
phone. Please refrain from “raising your hand” until the Chair has announced that he has opened
the public comment portion of the meeting.

Your name or the last four digits of your phone number will be called out when it is your turn to
speak, where you will be asked your name and address for the record. When using your phone to
call in, you may need to press *6 to unmute/mute yourself. All speakers will have up to three
minutes to speak.

Instead of speaking live, you may submit comments in writing before the meeting. Your input /
guestions must be provided to Executive Assistant Maureen Whitaker by 1:00 p.m. on Tuesday,
April 13, 2021. All written comments must be able to be read in 3 minutes or less to be included in
the record and have the title: FOR PUBLIC COMMENT included. Send comments to:
mwhitaker@agigharborwa.gov. Written comments will be read during Public Comment.

CALL TO ORDER /ROLL CALL
APPROVAL OF MINUTES: March 9, 2021
OLD BUSINESS: none.

NEW BUSINESS:

1. Murphy’s Landing Marina Navigation Channel Dredge Draft Agreement — Jeff Langhelm
(Action item — 15 min.)
2. Water Franchise Agreements — Jeff Langhelm and Emily Minor (Non action item — 30 min.)

3. Pavement Rating System Review — Trent Ward (Non action item — 30 min.)

2021 CIP SCHEDULE REVIEW: Tier 1 and 2

PUBLIC COMMENT
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ANNOUNCEMENT OF UPCOMING MEETING / DRAFT AGENDA: May 11, 2021

1. Peninsula Light Franchise Agreement — Jeff Langhelm
2. PROS Plan Update — Jeff Langhelm

3. Ancich Human Powered Craft Storage Implementation — Jeff Langhelm

ADJOURN

Page 2 of 2



MINUTES
CITY OF GIG HARBOR
PUBLIC WORKS COMMITTEE
Tuesday, March 9, 2021
3:00 p.m. —4:00 p.m.

Due to public health concerns, this meeting was held remotely.

CALL TO ORDER / ROLL CALL:
Public Works Committee Chair Jim Franich called the meeting to order at 3:01 p.m.
Public Works Committee Members Present (remotely): Jeni Woock, Bob Himes, and Jim Franich

Staff Present (remotely): City Administrator Bob Larson, Public Works Director Jeff Langhelm,
and Executive Assistant Maureen Whitaker.

Gig Harbor Arts Commission Chair Charlee Glock Jackson (remotely) arrived late and was
present for discussion of Agenda item #1.

APPROVAL OF MINUTES: February 9, 2021

MOTION: Move to approve the February 9, 2021 Public Works Committee Minutes.
Himes / Woock — Motion passed unanimously.

OLD BUSINESS: none.

NEW BUSINESS:

1. ArtInstallation — Harborview Drive/Stinson Avenue Intersection Improvements
This agenda item was postponed and discussed after agenda item 2.
Gig Harbor Arts Commission Chair Charlee Glock Jackson stated that the Arts Commission is very
excited about this project. She explained that the Arts Commission is exploring possible solutions and
were given a modest budget of $15,000 which the Arts Commission is proposing to supplement. Ms.
Glock Jackson and the Public Works Committee discussed the location for the artwork. The proposed
art installation is strictly pedestrian, flush mount, would be easily passed over by wheelchairs,
strollers, and walkers, and will meet ADA requirements. The suggested location is a 10-ft. portion of
the sidewalk between the Eddon Boat building and the current park bench along Harborview Drive.
Ms. Glock Jackson explained that the art would be visual interpretation of marine life, flora, fauna, sea
star, crabs, anemone — things that are common to the waters of Gig Harbor. She further explained
that once the Arts Commission has a better idea of the timeframe of when this work would be
installed, they will put out a Call for Art. Mr. Langhelm stated that the worst-case scenario for the
timeline would be spring of 2021. Ms. Glock Jackson said that the timeline for the Call for Art is
entirely dependent on knowing when the construction of the sidewalk would occur. She said that the
Call for Art would have a timeline built in, subject to City Council approval.

2. Impact Fee Reports (Parks, School, and Transportation)
Jeff Langhelm provided and briefly discussed the draft Impact Fee Reports for Transportation, School,
and Parks. He discussed each of the fund’s expenditures and balances for each:
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Transportation Impact Fees (TIF):

Beginning TIF Project TIF Revenues: Interest: Ending Balance:
Balance: Expenses: $1,593,844.26 $22,208.18 $3,859,006.76
$2,661,054.32 ($418,100.00)

Mr. Langhelm reported that the City collected Transportation Impact Fees from approximately 116
single-family residences, 0 multi-family residences, and 5 commercial developments in 2020. Mr.
Langhelm stated that last year, three projects were supposed to pull dollars from the Transportation
Impact Fees (TIF), however only two did because not all three projects were able to be completed,
leaving a healthy fund balance. Councilmember Himes stated that we shouldn’t count on this level of
TIF going forward because $500,000 came in from two new schools. He said that there will be impact
fees paid from the Skansie, Harbor Winds, and North Creek developments but beyond that he did not

foresee much on the horizon. City Administrator Larson said that The Village at Harbor Hill is coming

up.

School Impact Fees (SIF):

Beginning Public Improv. SIF Revenues*: Interest: Ending Balance:
Balance: Expenditures: $422,315.00 $27,150.00 $2,578,578.00
$2,158,998.00 ($29,885.00)

Mr. Langhelm reported that during the School District's 2019-20 fiscal year, the City collected School
Impact Fees of $3,667 from 113 single-family residential units and 0 multi-family units. Mr. Langhelm
explained that because the School District’s fiscal year is from 9/1/2019 — 8/31/2020, the School
District’'s accounting doesn’t match up with the City’s accounting. He explained that the City collects
the SIF and sends a monthly check to the School District. Councilmember Franich said consideration
should be given to give people a break when building a house as the fees are roughly $26,000. He

said that he will bring this up to City Council.

Park Impact Fees (PIF):

Beginning PIF Project PIF Revenues: Interest: Ending Balance:
Balance: Expenses: $106,500.00 $3,958.74 $584,807.89
$474,349.15 ($0)

Mr. Langhelm reported that in 2020, the City collected $1,500 in Park Impact Fees from 67 residential
developments. He explained that Park Impact Fees haven’t been updated in a decade and the latest
Parks Recreation and Open Space (PROS) Plan reported that the fees would be going down. Mr.
Langhelm further stated that when the City updates the PROS Plan, we will reassess the list and fees.
Councilmember Himes stated that Parks operating expenses are huge, getting huger every year and

not self-supporting in any way. He added that at some point this is going to have to slow down.
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Councilmember Woock inquired about the funding sources for the maintenance of the Parks. Mr.
Langhelm said that the funds solely come from the General Fund. There was a discussion about Mr.
Langhelm giving a short presentation to City Council regarding the costs associated with the Parks

maintenance.

RECOMMENDATION

The Public Works Committee directed Maureen Whitaker to work with Josh Stecker to schedule a
Study Session in May to discuss the maintenance of Transportation and Parks infrastructure costs
and to include the Parks Commission in attendance. Councilmember Himes requested that these
numbers be brought to the Public Works Committee at the first quarter of each year.

CIP REVIEW
Councilmember Himes stated that the first 15 projects don't start until mid-year and are shown to be
completed by the end of the year. There was a discussion to move the Annual Pavement
Maintenance, Pedestrian Crosswalks and Murphy’s Landing Marina Dredge Project to the First Tier.
Mr. Langhelm explained that we are scheduled to have the Pavement Maintenance out to bid in May.
We have had to pause and hand this off to a consultant due to Associate Engineer Josh Gilchrist's
departure. He added that this delay is incorporated into the schedule. Councilmember Himes asked if
a replacement engineer is on schedule to be hired and suggested that this must be expedited. Mr.
Langhelm stated that he is working with City Administrator Larson on this matter.

Public Works Chair Franich suggested coming up with a standard pump station design to be
discussed at a future meeting.

PUBLIC COMMENT
Thomas Wick, Hunt Street NW. Mr. Wick stated that he wanted to bring attention to the scenario
down the road to AFN 2415710 regarding a forest practice application that is located west of his
property. Mr. Wick expressed several concerns with this application and requested that the City
Council look into it and discuss at its next meeting.

ANNOUNCEMENT OF UPCOMING MEETING: April 9, 2021
ADJOURN:
MOTION: Move to adjourn at 4:07 p.m.

Himes / Woock — Motion passed unanimously.
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“THE MARITIME CITY"

PUBLIC WORKS DEPARTMENT

MEMORANDUM
TO: Public Works Committee
FROM: Jeff Langhelm, PE, Public Works Director

DATE: April 7, 2021

SUBJECT: Murphy’s Landing Marina Navigation Channel Draft Agreement

The Public Works Department has been working with Murphy’s Landing Marina for
many years to identify responsibility for removal of the sediment naturally flowing
from both Donkey Creek and the unnamed creek accumulates throughout the
north western portion of Murphy’s Landing. This sediment was likely impacted for
a period of time after the City installed a marine outfall pipe in the sea bed
adjacent to the outfalls of the two creeks and Murphy’s Landing Marina.

The City and Murphy’s Landing Marina have verbally agreed to work collaboratively to
rectify this issue through the design, permitting, and construction of a dredging
operation in this location. Prior to the City embarking on the design and permitting for
the dredging operation, City Staff is proposing Murphy’s Landing Marina agree to the
terms outlined in the attached agreement.

This agreement will be discussed at the Public Works Committee’s April 13 meeting in
advance of the draft being presented to Murphy’s Landing Marina.
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DREDGING AGREEMENT

THIS DREDGING AGREEMENT (the “Agreement”) is made and entered into this day
of 2021 between the City of Gig Harbor (“City”), and Murphy’s Landing
Marina, (“Murphy’s Landing”) (together the “Parties”).

RECITALS

WHEREAS, Murphy’s Landing is located at the confluence of Donkey Creek and
an unnamed creek that discharges through stormwater infrastructure directly west of
Murphy’s Landing Marina; and

WHEREAS, the sediment naturally flowing from both Donkey Creek and the
unnamed creek accumulates throughout the north western portion of Murphy’s Landing
which caused Murphy’s Landing to originally dredge this sediment in 20 from Gig
Harbor bay to create a basin for the Murphy’s Landing to have sufficient depth to moor
vessels; and

WHEREAS, because the sediment continued to naturally flow from Donkey Creek
and the unnamed creek, in 2009 Murphy’s Landing re-dredged portions of the marina and
installed an deflection barrier along the north western portion of the basin at the level of
the seabed to prevent the sediment from naturally being deposited and accumulating in the
basin and to encourage the sediment to flow beyond the basin and out into the bay; and

WHEREAS, the City installed a marine outfall pipe from the City’s wastewater
treatment plant under the seabed in the bay to the north east of Donkey Creek which is
covered by approximately 24 inches of gravel; and

WHEREAS, as noted in a 20 study prepared by the City, the gravel covering the
pipe was originally slightly mounded in accordance with the marine outfall project and
caused a portion of the flow of water from Donkey Creek and the associated sediment to
flow towards Murphy’s Landing; and

WHEREAS, over time the gravel covering the pipe has naturally shifted to allow
rills which permit the water and sediments to flows out into the bay in its natural course
and without being diverted towards Murphy’s Landing; and

WHEREAS, Murphy’s Landing desires to dredge the location where the water and
sediment flows out into the bay and have agreed that such activity will be the last such
activity that will involve the City.

NOW, THEREFORE, the Parties do hereby agree as follows:
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AGREEMENT
The Parties agree to complete a dredging project consistent with the Agreement outlined below.

1. Location and Description of Dredging.

1.1 The dredging covered by this project shall occur on Murphy’s Landing’s property in the
location depicted in Exhibit A.

1.2 The dredging project shall include the following work: Development of a
dredging plan, submittal of the dredging plan to permitting agencies (federal, state and local
agencies), and completion of the dredging operation in accordance with the approved and
permitted dredging plan.

2. Responsibilities.

2.1 Design. The City agrees to complete, or cause to be completed, the design work
necessary to dredge the area depicted in Exhibit A in a manner sufficient to allow water and
sediment flow through the dredged area. The City will provide the proposed design to Murphy’s
Landing prior to permit submittal and Murphy’s Landing shall have five days from receipt to
provide input to the City which the City shall consider. Because the design must comply with
relevant local, state and federal law as well as standard practices, the City is not obligated to
change the design following receipt of input but agrees to consider such input prior to permit
submittal. Costs associated with the design work are the responsibility of the City.

2.2 Permitting. The City further agrees to submit the completed dredging design for
all necessary permitting to the appropriate state and federal agencies and will manage the
submission/s until a permit approval is received. Costs associated with the permit submittal are
the responsibility of the City. The City will coordinate with the permitting agencies and
Murphy’s Landing to transfer the approved permit to Murphy’s Landing.

2.3 Dredging. Murphy’s Landing agrees that all actions required to complete the
permitted work are the responsibility of Murphy’s Landing. This includes the dredging outlined
in the permit, disposal of material if necessary, or anything else that might be necessary for the
dredging project. All costs associated with the dredging project, with the exception of the design
and permitting noted above, are the responsibility of Murphy’s Landing.

24 Future Work. The Parties agree that once the City receives the required approval/s
on the permit submittal, the City no longer has any responsibilities related to this dredging
project or any ongoing sediment flow, accumulation, or dredging on the Murphy’s Landing
property. Murphy’s Landing is exclusively responsibility for the ongoing maintenance, dredging,
and control of its property as it pertains to sediment accumulation and dredging. Murphy’s
landing acknowledges and agrees that sediment flow naturally originating from Donkey Creek
and the unnamed creek will continue to impact its property and that the City is not responsible
for such ongoing impacts.

3. Term and Timeline.
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3.1 Term. The term of this Agreement shall commence when all parties have signed the
Agreement and shall continue until the dredging project described above is complete, or the
dredging permit is no longer valid, whichever is shorter. The parties agree that the if the dredging
project described in this agreement is not completed for any reason, the City will nonetheless not
be responsible for any ongoing or future maintenance, dredging, or sediment accumulation at the

property.
3.2 Timeline. The Parties agree that the agreed work shall be completed as follows:

3.2.1 Design — the City shall complete design of the dredging project by January 1,
2022..

3.2.2  Permitting — the City shall take reasonable efforts to complete the permitting
process in a timely manner with the express understanding that the timeline is largely out of the
City’s control.

3.2.3 Dredging — Murphy’s Landing shall commence the dredging project within the
timeline prescribed by the Permit. Failure to timely commence the dredging project shall not
impact or renew the City’s responsibilities under this Agreement.

4. Termination. This Agreement may be terminated as follows:
4.1 By written agreement of the Parties, or

4.2 By either Party with cause. “Cause” shall be defined as when the other Party has
failed to fully comply with the obligations outlined in this Agreement and has failed to cure the
failure within thirty (30) days following notice of such failure.

5. Compensation. The Parties agree that neither party shall be compensated as a result of
this agreement. Further, the financial obligations for each party extend only as far as described
in Section 2 above. The financial obligations outlined in this agreement act as full and complete
consideration for this Agreement and further act to fully satisfy and resolve any claims either
Party may have as of the date of this Agreement pertaining to sediment accumulation on the
Murphy’s Landing property.

6. Insurance. Both parties agree that they will each procure and maintain in full force and
effect for the duration of their respective obligations insurance coverages sufficient to address
the nature of the work being performed by that Party.

7. Indemnification of Parties. The Parties covenant and agree to indemnify, defend, and hold
harmless the other Party, its officers, agents, and employees from and against any and all claims,
actions, damages, liability, cost, and expense, including reasonable attorneys’ fees, in
connection with or occasioned, in whole or in part by the non-indemnifying Party’s actions
under this Agreement or the actions of its officers, agents, employees, customers, or licensees
under this Agreement.

With respect to the performance of this Agreement, and as to claims against the Owner, its
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officers, agents, and employees, the Parties expressly waive immunity under Title 51 of the
Revised Code of Washington for injuries to its employees and agrees that the obligation to
indemnify, defend, and hold harmless provided for in this paragraph extends to any claim brought
by or on behalf of any employee of the Parties. This waiver was mutually negotiated by the
Parties.

8. Non-Assignment. Neither Party may, without the prior written consent of the other
Party, assign its rights under this Agreement.

9. Access. The City shall have the right to access and inspect the Murphy’s Landing
property at any reasonable time in order to design and permit the project.

10.  Notice. All notices under this Agreement shall be made in writing and shall be given
to the parties by registered or certified mail, return receipt requested, (or email?) at the addresses
set forth herein or at such other addresses as either of the parties may herein specify in the
same manner. If the parties agree in writing, another form of notice is acceptable.

The addresses of the parties are:

CITY:

Public Works Director
City of Gig Harbor
3510 Grandview Street
Gig Harbor, WA 98335

MURPHY’S LANDING:
Murphy’s Landing Marina
Attn:

3901 Harborview Dr

Gig Harbor, WA 98335

11. Attorney’s Fees. If any legal action or other proceedings brought for the
enforcement of this Agreement, or because of an alleged dispute, breach, default, or
misrepresentation in connection with any of the provisions of the Agreement, the successful or
prevailing party shall be entitled to recover reasonable attorneys’ fees and other costs incurred in
that action, arbitration, or proceeding, in addition to any other relief to which it or he may be
entitled.

12.  Severability. In the event any provision hereof shall be modified or held ineffective by
any court in any respect, such adjudication shall not invalidate or render ineffective the balance
of the provisions of this Agreement.

13.  Non-Discrimination. The Parties agree not to discriminate against any employee or
applicant for employment, subcontractor, supplier or materialman, because of race, color, creed,
religion, national origin, marital status, sex, sexual orientation, age or handicap, except for a bona
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fide occupational qualification.

14.  Independent Status. The Parties to this Agreement, in the performance of it, will be acting
in their individual capacities and not as agents, employees, partners, joint ventures, or associates
of one another. The employees or agents of one party shall not be considered or construed to be
the employees or agents of the other party for any purpose whatsoever.

15.  Work Performed at the Party’s Risk. The Parties shall take all precautions necessary and
shall each be responsible for the safety of its own employees, agents, and subconsultants in the
performance of the work hereunder and shall utilize all protection necessary for that purpose. All
work shall be done at the each Party’s own risk, and the Party’s shall each be responsible for any
loss of or damage to materials, tools, or other articles used or held by that Party for use in
connection with the work.

16.  Venue. The parties agree that venue for any suit or action to specifically enforce the
provisions of this Agreement herein shall lie in Pierce County Superior Court.

17.  Entire Agreement. This Agreement contains the entire agreement of the parties hereto with
respect to the management and operation of the Property.

18. Successors. This Agreement shall be binding upon the successors and assigns of the
Parties.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day
and year first above written.
CITY

By: Date:
Mayor Kit Kuhn

Attest:

Approved as to Form:

MURPHY’S LANDING MARINA

By: Date:

Title:
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“THE MARITIME CITY"

PUBLIC WORKS DEPARTMENT

MEMORANDUM
TO: Public Works Committee
FROM: Jeff Langhelm, PE, Public Works Director

DATE: April 7, 2021

SUBJECT: Request for Water Franchise Agreements

The Public Works Department has received multiple requests within the last two years
from water purveyors to receive a franchise agreement with the City to operate in the
City’s right-of-way. It is common for water purveyors to have franchise agreements with
the jurisdiction where they are located. However, water purveyors in Gig Harbor haven’t
historically had franchise agreements with the City because the water purveyors were
already established in the right of way prior to the City annexing their service area.

| have discussed these requests with the City Attorney's office and have concluded it
would be in the city's best interest to have franchise agreements with all water
purveyors located in city limits. Generally, the franchise agreement would provide the
City with guarantees from the water purveyor to relocate their infrastructure and meet all
requirements and operating procedures outlined in the Public Works Standards.

The concept and proposed timing to implement water franchise agreements will be

discussed at the April 13 Public Works Committee meeting. Both Public Works Staff and
Emily Miner with the City Attorney’s office will be available to answer questions.
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“THE MARITIME CITY”

DATE: April 13, 2021
TO: Public Works Committee
FROM: Trent Ward, PE, City Engineer

SUBJECT: Roadway Pavement Management System

It has long been the City’s priority to budget for and perform roadway pavement repair and
maintenance on an annual basis and, as a result, the City has some of the best roadway pavement
conditions in the region.

In order to manage the City’'s pavement assets, Public Works staff review and document the
conditions of our City roadways by performing physical, visual and qualitative inspections of the
pavement condition of all City streets on an every-other year basis. To accomplish this task, staff
have divided the City generally into north and south halves with Rosedale Street being the dividing
line. The inspection process followed is for a staff member to physically walk each street in the
north half of the City and the south half of the City on alternate years, to observe and document
conditions. This provides the ability to update pavement condition changes for each street every
two years. Additionally, to maintain consistency with this qualitative assessment approach, we
attempt to have the same staff member conduct these inspections each year.

Roadway pavement condition data is collected using the WSDOT StreetWise Il — Flexible
Pavement Rating System program. The field data is input into the rating program by roadway
segment, and the system generates a Pavement Condition Index (PCI) numerical value on a scale
of 0-100, with O representing failed pavement and 100 representing Excellent pavement conditions.
(A copy of the pavement rating form is attached for reference)

The data is then summarized in a spreadsheet format that is then used to rank all the City

roadways by PCI number. The PCI number is the primary “general” indicator for when a roadway
should receive maintenance and/or repair, however, there may certainly be other factors included
in the decision-making process as to when repair and/or maintenance of a roadway is necessary.

As a point of reference, a PCI < 65 is a fundamental criterion that the State Transportation
Improvement Board (TIB) and other grant agencies that fund pavement preservation use as the
value at which a roadway segment should begin being considered for pavement preservation work
(chipseal or HMA overlay).

Attached to this memo is a copy of the most current PCI matrix for all inventoried City streets,
sorted by Street Name (Route Name).



Route Name From Location To Location PCI Score Rating Date FC Display Surface Type Lanes Segment Lane Miles Pgment Width(f Area(SF)
Length(LF)
100th Street Court Peacock Hill Ave. 41st Ave. 99.13 07/20/2020|Local Access ACP 2 1,180 0.4470 24 28,320
26th Avenue Court 36th St. 39th St. 100.00 05/01/2019|Local Access ACP 2 1,089 0.4125 24 26,136
27th Avenue 43rd St. 42nd St. 100.00 05/01/2019Local Access ACP 2 901 0.3413 24 21,624
28th Avenue (So. end) Kelsey Lane 98.12 05/13/2019|Local Access ACP 2 872 0.3303 22 19,184
29th Avenue Point Fosdick Dr. 43rd St. 88.98 05/01/2019|Local Access ACP 2 916 0.3470 26 23,816
30th Avenue Court Briarwood Lane (So. end) 51.35 05/01/2019|Local Access ACP 2 135 0.0511 22 2,970
31st Avenue Court Briarwood Lane (south end) 60.47 05/01/2019|Local Access ACP 2 170 0.0644 24 4,080
31st Avenue Court Briarwood Lane (north end) 68.80 05/01/2019|Local Access ACP 2 687 0.2602 24 16,488
32nd Avenue 56th Street Olympic Dr. 100.00 05/01/2019Local Access ACP 2 1,673 0.6337 35 58,555
32nd Avenue Briarwood Lane (south end) 31.87 05/01/2019|Local Access ACP 2 302 0.1144 24 7,248
32nd Avenue Briarwood Lane (north end) 56.89 05/01/2019|Local Access ACP 2 885 0.3352 24 21,240
33rd Avenue Briarwood Lane (North end) 82.55 05/01/2019Local Access ACP 2 611 0.2314 24 14,664
34th Avenue Court Briarwood Lane (north end) 73.28 05/01/2019Local Access ACP 2 572 0.2167 24 13,728
35th Avenue Briarwood Lane (South end) 64.61 05/01/2019Local Access ACP 2 1,623 0.6148 24 38,952
35th Avenue Court 40th Street Ct. (North end) 66.06 05/01/2019|Local Access ACP 2 348 0.1318 24 8,352
35th Avenue Court Briarwood Lane (north end) 66.82 05/01/2019|Local Access ACP 2 320 0.1212 24 7,680
36th Avenue Briarwood Lane (South end) 74.20 05/01/2019|Local Access ACP 2 892 0.3379 24 21,408
36th Avenue Court 50th St. Ct. (So. end) 14.09 05/02/2019|Local Access ACP 2 345 0.1307 24 8,280
36th Street Point Fosdick Dr. (230ft E. of 26th-city limits 100.00 05/01/2019|Major Collector ACP 1 2,264 0.4288 12 27,168
37th Street 26th Ave. Ct. (W. end) 100.00 05/01/2019|Local Access ACP 2 507 0.1920 24 12,168
38TH Avenue 56TH ST 60TH ST CT 82.07 05/06/2019|Major Collector BST 2 1,463 0.5542 22 32,186
38TH Avenue 60TH ST CT HUNT ST 83.45 03/21/2019|Major Collector BST 2 1,193 0.4519 22 26,246
38TH Avenue Hunt Street SR 16 (ROW) 81.92 05/06/2019|Major Collector BST 2 1,224 0.4636 22 26,928
38TH Avenue (southerly city limits) 42nd St Ct 49.50 03/21/2019|Major Collector BST 2 874 0.3311 22 19,228
38TH Avenue 42ND ST CT Briarwood LN 62.18 03/21/2019|Major Collector BST 2 1,059 0.4011 22 23,298
38TH Avenue Briarwood LN 50TH ST CT 49.98 03/21/2019|Major Collector BST 2 1,564 0.5924 22 34,408
38TH Avenue 50TH ST 56TH ST 45.51 03/21/2019|Major Collector ACP 2 1,832 0.6939 30 54,960
38th Street 26th Ave. Ct. (E. end) 100.00 05/01/2019|Local Access ACP 2 182 0.0689 24 4,368
39th Street Point Fosdick Dr. 26th St. 96.00 05/01/2019|Local Access ACP 2 791 0.2996 24 18,984
40th Street Court 35th Avenue (west end) 57.76 05/01/2019Local Access ACP 2 590 0.2235 24 14,160
41st Avenue 100th St. Ct. 97th St. Ct. 99.75 07/20/2020|Local Access ACP 2 998 0.3780 24 23,952
41st Avenue Hunt St. 66th St. 100.00 05/06/2019|Local Access ACP 2 548 0.2076 22 12,056
41st Street 29th Ave. (So. end) 100.00 05/01/2019|Local Access ACP 2 354 0.1341 24 8,496
42nd Avenue Ct. 69th St. Ct. 68th St. Ct. 100.00 05/06/2019|Local Access ACP 2 339 0.1284 24 8,136
42nd Street 31st Avenue (East end) 77.74 05/01/2019|Local Access ACP 2 232 0.0879 20 4,640
42nd Street 27th Ave. 29th Ave. 96.67 05/01/2019|Local Access ACP 2 704 0.2667 24 16,896
43rd Avenue 99th St. Ct. 97th St. Ct. 100.00 07/20/2020|Local Access ACP 2 660 0.2500 24 15,840
43rd Street 33rd Avenue Ct. (West end) 47.00 05/01/2019|Local Access ACP 2 302 0.1144 24 7,248
43rd Street 29th Ave. 27th Ave. 93.50 05/01/2019|Local Access ACP 2 497 0.1883 26 12,922
44th Street Ct. 36th Ave. Ct. (West end) 77.61 05/01/2019|Local Access ACP 2 352 0.1333 24 8,448
45th Avenue Ct. 69th St. Ct. 68th St. Ct. 100.00 05/06/2019|Local Access ACP 2 321 0.1216 24 7,704
45th Street Court Point Fosdick Dr. (to west end) 23.81 05/02/2019|Local Access ACP 2 1,000 0.3788 24 24,000
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48th Street 38th Avenue (to east end) 90.58 05/02/2019|Local Access ACP 2 1,145 0.4337 24 27,480
48th Street Point Fosdick Dr. (to east end) 100.00 05/01/2019Local Access ACP 2 1,018 0.3856 24 24,432
50th Street 38th Avenue Olympic Drive 76.63 05/02/2019|Local Access ACP 2 1,940 0.7348 30 58,200
51st Avenue Borgen Blvd. Baltic St. 100.00 04/27/2020|Local Access ACP 2 821 0.3110 24 19,704
52nd Place N. Creek Loop (N. end) 100.00 05/06/2019|Local Access ACP 2 573 0.2170 24 13,752
53rd Place N. Creek Loop (N. end) 100.00 05/07/2019|Local Access ACP 2 446 0.1689 28 12,488
56TH Street Point Fosdick Dr. Olympic Dr. 100.00 05/02/2019(Minor Arterial ACP 3 1,317 0.7483 32 42,144
56TH Street Olympic Dr. 38th Ave. 100.00 05/02/2019(Minor Arterial ACP 5 1,112 1.0530 64 71,168
57th Street Court 28th Ave. (parcel 0524) 100.00 05/13/2019|Local Access ACP 2 478 0.1811 24 11,472
64th Street 41st Ave. (W. end) 100.00 05/06/2019|Local Access ACP 2 399 0.1511 22 8,778
66th Street 41st Ave. (east & west end) 100.00 05/06/2019|Local Access ACP 2 323 0.1223 22 7,106
68th Street Ct. 42nd Ave. Ct. 45th Ave. Ct. 100.00 05/06/2019|Local Access ACP 2 962 0.3644 24 23,088
69th Street Court Skansie Ave. 45th Ave. Ct. 100.00 05/06/2019|Local Access ACP 2 162 0.0614 44 7,128
69th Street Ct. 45th St. Ct. 42nd ST. Ct. 100.00 05/06/2019|Local Access ACP 2 935 0.3542 24 22,440
72nd Street Skansie Ave. Wagner Way 80.01 10/25/2019|Local Access ACP 2 1,718 0.6508 24 41,232
97th Street Court 43rd Ave. 41st Ave. 100.00 07/20/2020(Local Access ACP 2 290 0.1098 24 6,960
99th Street Peacock Hill Ave. (E. end) 100.00 07/20/2020|Local Access ACP 1 483 0.0915 20 9,660
99th Street Court 43rd Ave. 41st Ave. 100.00 07/20/2020(Local Access ACP 2 250 0.0947 24 6,000
Adams Street Thurston Ln. Gilich St. 61.24 05/13/2019Local Access ACP 2 214 0.0811 22 4,708
Admiral Street McCormick Crk. Dr. Clipper Wy. 96.72 05/15/2020(Local Access ACP 2 1,300 0.4924 28 36,400
Amber Court Borgen Loop Borgen Loop 100.00 04/27/2020|Local Access ACP 2 396 0.1500 24 9,504
Ancich Court Sutherland St. (W. end) 99.36 07/20/2020|Local Access ACP 2 405 0.1534 24 9,720
Ann-Marie Court Soundview Dr. (West end) 93.61 05/07/2019|Local Access ACP 2 580 0.2197 24 13,920
Apollo Way Peacock Hill Rd. Sentinal Dr. 100.00 05/13/2020(Local Access ACP 2 870 0.3295 36 31,320
Arrowhead Drive Amber Ct. 119th St. Ct. 96.15 04/28/2020(Local Access ACP 2 2,445 0.9261 28 68,460
Athena Avenue Borgen Blvd. Echo Rock PI. 99.00 05/13/2020(Local Access ACP 2 1,348 0.5106 36 48,528
Austin Street No. Harborview Dr. Harborview Dr. 100.00 07/09/2020(Local Access ACP 2 552 0.2091 24 13,248
Baltic Street Griffin PI. Portage PI. 100.00 04/27/2020(Local Access ACP 2 1,400 0.5303 24 33,600
Bay View Lane Woodworth Ave. (W. end) 100.00 07/20/2020(Local Access ACP 2 220 0.0833 14 3,080
Bayridge Avenue Rosedale St. (No. end) 98.00 04/10/2020(Local Access ACP 2 1,600 0.6061 24 38,400
Beardsley Avenue Roby St. (N. end) 98.11 05/06/2019|Local Access ACP 2 351 0.1330 24 8,424
Beardsley Avenue Roby St. North Creek Lane 95.83 05/06/2019|Local Access ACP 2 852 0.3227 24 20,448
Benson Street Woodworth Ave. (W. end) 77.74 07/20/2020(Local Access ACP 2 270 0.1023 20 5,400
Bering Street Griffin PI. Pacific Ave. 100.00 04/27/2020(Local Access ACP 2 1,640 0.6212 24 39,360
Blue Pebble Court McCormick Crk. Dr. (W. end) 97.00 05/15/2020(Local Access ACP 2 383 0.1451 28 10,724
Borgen Boulevard 51ST AVE Peacock Hill Ave. 100.00 05/15/2020(Principal Arterial BST 4 4,041 3.0614 54 218,214
Borgen Boulevard Burnham Dr. 51ST AVE 80.76 05/15/2020(Principal Arterial BST 2 1,611 0.6102 29 46,719
Borgen Loop Harbor Hill Dr. Harbor Hill Dr. 100.00 04/27/2020(Local Access ACP 2 2,500 0.9470 24 60,000
Boulder Ct. Olympus Wy. Heather PI. 96.00 04/27/2020(Local Access ACP 2 432 0.1636 30 12,960
Briarwood Lane Point Fosdick Dr. 38th Avenue 53.26 05/01/2019(Local Access ACP 2 3,326 1.2598 24 79,824
Bristol Place Glacier PI. Baltic St. 100.00 04/27/2020(Local Access ACP 2 443 0.1678 24 10,632
Brother Court Athena Ave. Echo Rock PI. 99.58 05/13/2020(Local Access ACP 2 426 0.1614 28 11,928
Buckhorn Place Arrowhead Dr. Copper Ct. 90.87 04/28/2020(Local Access ACP 2 560 0.2121 28 15,680
Bujacich Drive 96TH ST 54TH AVE 100.00 07/20/2020|Major Collector BST 2 1,837 0.6958 22 40,414
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Bujacich Drive Sehmel Dr. 96TH ST 100.00 07/20/2020{Major Collector BST 2 4,930 1.8674 22 108,460
Burnham Drive Borgen Blvd No. Harborview Dr. 100.00 05/15/2020(Minor Arterial ACP 2 8,830 3.3447 24 211,920
Burnham Drive Sehmel Dr. Goodnough Dr. 100.00 05/15/2020(Minor Arterial BST 2 5,833 2.2095 22 128,326
Butler Drive Pioneer Way (NW end) 100.00 05/23/2019|Local Access ACP 2 412 0.1561 20 8,240
Canterwood Boulevard Borgen Blvd. Hospital (So. entry) 91.00 05/15/2020|Minor Arterial ACP 3 1,727 0.9813 40 69,080
Canterwood Boulevard Hospital (So. entry) 125th St. Ct. 99.01 05/15/2020|Minor Arterial ACP 2 3,897 1.4761 24 93,528
Cascade Avenue Ryan Lane Holly Bluffs 100.00 05/13/2019|Local Access ACP 2 1,280 0.4848 22 28,160
Cascade Avenue Ryan St. (So. end) 96.75 05/13/2019|Local Access ACP 2 1,164 0.4409 24 27,936
Cedar Court Borgen Loop Borgen Loop 100.00 04/27/2020|Local Access ACP 2 396 0.1500 24 9,504
Chinook Avenue Spring St. (S. end) 77.86 05/23/2019|Local Access ACP 2 1,065 0.4034 24 25,560
Clipper Way Admiral Wy. Mariner St. 99.00 05/15/2020|Local Access ACP 2 263 0.0996 28 7,364
Coho Street Chinook Ave. (W. end) 100.00 05/23/2019|Local Access SLR 1 400 0.0758 14 5,600
Copper Court Arrowhead Dr. Buckhorn PI. 98.86 04/28/2020|Local Access ACP 2 913 0.3458 28 25,564
Cornelia Court McCormick Crk. Dr. (E. end) 99.00 05/15/2020|Local Access ACP 2 480 0.1818 28 13,440
Darby Court N. Creek Loop (E. end) 100.00 05/07/2019|Local Access ACP 2 218 0.0826 22 4,796
Debbie Court N. Creek Loop (E. end) 100.00 05/07/2019|Local Access ACP 2 168 0.0636 22 3,696
Dorotich Street Rosedale St. Harborview Dr. 40.88 04/10/2020(Local Access ACP 2 750 0.2841 24 18,000
Dorotich Street Harborview Dr. (E. end) 40.67 04/10/2020|Local Access ACP 2 260 0.0985 33 8,580
Driftwood Avenue Admiral St. Blue Pebble Ct. 99.85 05/15/2020(Local Access ACP 2 988 0.3742 28 27,664
Dylan Court N. Creek Loop (E. end) 100.00 05/07/2019|Local Access ACP 2 161 0.0610 22 3,542
Echo Rock Place Brother Ct. Moonlight Ct. 99.00 05/13/2020|Local Access ACP 2 1,557 0.5898 28 43,596
Edwards Drive Pioneer Way Stinson Ave. 72.20 05/23/2019|Local Access ACP 2 1,500 0.5682 24 36,000
Empress Street McCormick Crk. Dr. Veteran Ave. 99.00 05/15/2020|Local Access ACP 2 340 0.1288 28 9,520
Erickson Street Kimball Dr. (East end) 68.33 05/10/2019|Local Access ACP 2 685 0.2595 24 16,440
Fennimore Street Woodworth Ave. Peacock Hill Ave. 89.42 07/20/2020(Local Access ACP 2 426 0.1614 20 8,520
Forest Glen Shyleen St. (N. end) 67.81 05/13/2019|Local Access ACP 2 258 0.0977 26 6,708
Fox Court 38th Ave. (east end) 100.00 05/06/2019|Local Access ACP 2 1,300 0.4924 21 27,300
Franklin Avenue Burnham Dr. Peacock Hill Ave. 99.00 07/20/2020(Local Access ACP 2 1,186 0.4492 24 28,464
Fuller Court Fuller St. (No. end) 47.55 07/20/2020|Local Access ACP 2 340 0.1288 24 8,160
Fuller Street Prentice Ave. Franklin Ave. 100.00 07/20/2020(Local Access ACP 2 270 0.1023 22 5,940
Gilich Avenue Judson St. Adams St. 90.18 05/13/2019(Local Access ACP 2 170 0.0644 24 4,080
Glacier Place Bristol PI. Baltic St. 100.00 04/27/2020(Local Access ACP 2 530 0.2008 24 12,720
Goodman Avenue No. Harborview Dr. Sellers St. 100.00 07/17/2020(Local Access ACP 2 340 0.1288 24 8,160
Goodman Avenue Vernhardson St. (So. end) 95.85 07/17/2020|Local Access ACP 2 773 0.2928 24 18,552
Grandview Street (state ROW) SR16 Pioneer Way 89.00 05/10/2019|Local Access ACP 2 975 0.3693 24 23,400
Grandview Street Pioneer Way Soundview Dr. 66.66 05/10/2019|Local Access ACP 2 2,213 0.8383 24 53,112
Greyhawk Avenue Edwards St. (No. end) 100.00 05/23/2019|Local Access ACP 2 721 0.2731 24 17,304
Griffin Place Bering St. Baltic St. 100.00 04/27/2020|Local Access ACP 2 317 0.1201 24 7,608
Hall Street North Harborview Dr. (to West end) 3.48 07/17/2020|Local Access ACP 0 0 0.0000 0 0
Harbor Hill Drive Borgen Blvd. Sentinel Dr. 100.00 07/20/2020{Minor Arterial ACP 2 2,980 1.1288 36 107,280
Harbor Hill Drive Borgen Blvd. Borgen Loop 100.00 07/20/2020(Local Access ACP 2 228 0.0864 30 6,840
Harbor Hill Drive Sentinel Dr. Burnham Dr. 100.00 10/25/2019|Minor Arterial ACP 2 2,100 0.7955 36 75,600
Harborview Drive Soundview Dr. Pioneer Way 98.81 05/13/2019{Minor Arterial ACP 2 610 0.2311 22 13,420
Harborview Drive Pioneer Way Rosedale St. 64.18 05/13/2019{Minor Arterial ACP 2 561 0.2125 22 12,342
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Harborview Drive Rosedale St. Stinson Ave. 76.44 04/09/2020[Minor Arterial ACP 2 2,221 0.8413 30 66,630
Harborview Drive Stinson Ave. LS 3A 83.29 07/09/2020(Minor Arterial ACP 2 1,508 0.5712 24 36,192
Harborview Drive LS 3A Burnham Dr. 95.96 07/09/2020(Minor Arterial ACP 2 2,422 0.9174 24 58,128
Harborview Drive (OLD FERRY DOCK) Soundview Dr. 76.49 05/13/2019|Minor Arterial ACP 2 1,208 0.4576 24 28,992
Harborview Place Ringgold St. (south end) 100.00 07/20/2020(Local Access ACP 2 350 0.1326 22 7,700
Heather Place Boulder Ct. Overlook Ct. 98.00 04/27/2020|Local Access ACP 2 490 0.1856 30 14,700
Hill Avenue Lewis St. Short St. 98.00 05/13/2019|Local Access ACP 2 636 0.2409 20 12,720
Hollycroft Sreet Olympic Dr. Reid Dr. 57.68 05/07/2019(Principal Arterial ACP 2 920 0.3485 24 22,080
Hollycroft Street Soundview Dr. Olympic Dr. 61.23 05/07/2019(Principal Arterial ACP 2 538 0.2038 24 12,912
Hunt Sreet Reid Dr. Soundview Dr 78.55 05/07/2019|Minor Arterial ACP 2 663 0.2511 20 13,260
Hunt Street Soundview Dr. Kimball Dr. 100.00 05/07/2019|Minor Arterial ACP 2 1,483 0.5617 33 48,939
Hunt Street Wollochet Dr. Skansie Ave. 65.94 10/25/2019|Minor Arterial ACP 2 1,033 0.3913 24 24,792
Hunt Street SR 16 ROW 38TH AVE 49.37 05/06/2019|Minor Arterial ACP 2 735 0.2784 20 14,700
Hunt Street 38TH AVE Wollochet Dr. 78.54 05/06/2019|Minor Arterial ACP 2 1,634 0.6189 24 39,216
Insel Avenue Edwards St. Wilkinson Ln. 100.00 05/23/2019]|Local Access ACP 2 692 0.2621 24 16,608
Islandview Court Soundview Dr. (end) 99.00 05/07/2019]Local Access ACP 2 560 0.2121 24 13,440
Islandview Tarrace Hunt St. (So. end) 99.64 05/07/2019|Local Access ACP 2 223 0.0845 24 5,352
Judson Street Sounview Drive Pioneer Way 98.00 05/13/2019]Local Access ACP 2 914 0.3462 24 21,936
Kimball Drive Pioneer Way Hunt St. 100.00 05/10/2019|Minor Arterial ACP 2 2,490 0.9432 33 82,170
Lewis Street Pioneer Way Stanich Ave. 97.00 05/13/2019]Local Access ACP 2 1,122 0.4250 20 22,440
Mariner Street Clipper Wy. Driftwood Ave. 99.00 05/15/2020]Local Access ACP 2 450 0.1705 28 12,600
McCormick Creek Drive [Burnham Dr. (E. end) 99.00 05/15/2020]Local Access ACP 2 3,790 1.4356 28 106,120
McDonald Avenue Grandview St. Shyleen St. 94.15 05/10/2019]Local Access ACP 2 264 0.1000 20 5,280
McDonald Avenue Erickson St. (So. end) 94.59 05/10/2019]Local Access ACP 2 881 0.3337 20 17,620
Memories Street McCormick Crk. Dr. Veteran Ave. 99.00 05/15/2020|Local Access ACP 2 273 0.1034 28 7,644
Milton Avenue Vernhardson St. (So. end) 96.08 07/17/2020]Local Access ACP 2 834 0.3159 24 20,016
Milton Avenue No. Harborview Dr. Artena Ln. 100.00 07/17/2020|Local Access ACP 2 238 0.0902 21 4,998
Mitts Lane Rosedale St. (No. end) 66.44 04/10/2020]Local Access ACP 2 320 0.1212 24 7,680
Moonlight Court Echo Rock PI. Rocky Peak PI. 99.87 05/13/2020]Local Access ACP 2 915 0.3466 28 25,620
Mountain View Place Woodworth Ave. (E. end) 84.45 07/20/2020]Local Access ACP 2 275 0.1042 24 6,600
Neel Court Skansie Ave. (So. end) 100.00 05/04/2019]Local Access ACP 2 394 0.1492 26 10,244
North Creek Lane Skansie Ave. N. Creek Loop 89.83 05/07/2019]Local Access ACP 2 1,970 0.7462 24 47,280
North Creek Loop N. Creek Lane N. Creek Lane 100.00 05/07/2019]Local Access ACP 2 2,621 0.9928 24 62,904
North Harborview Drive  |Harborview Dr. Austin St. 92.37 07/09/2020|Minor Arterial ACP 2 395 0.1496 42 16,590
North Harborview Drive  [Peacock Hill Ave. Vernhardson St. 95.67 07/09/2020|Minor Arterial ACP 2 2,200 0.8333 30 66,000
North Harborview Drive  |Austin St. Peacock Hill Dr. 93.54 07/09/2020|Minor Arterial ACP 2 1,121 0.4246 42 47,082
Novak Street (So. end) Habrorview Dr. 84.21 04/10/2020]Local Access ACP 2 420 0.1591 22 9,240
Novak Street Harborview Dr. (No. end) 86.54 04/10/2020]Local Access ACP 2 1,340 0.5076 24 32,160
Oceania Street McCormick Crk. Dr. Veteran Ave. 99.04 05/15/2020(Local Access ACP 2 418 0.1583 28 11,704
Old Burnham Drive Bunham Dr. (N end) 100.00 05/15/2020|Local Access SLR 1 800 0.1515 16 12,800
Olympic Drive 50th St. SR16 ROW(west end of b, 92.98 05/02/2019(Principal Arterial ACP 5 1,498 1.4186 60 89,880
Olympic Drive 56TH ST 50TH ST 100.00 05/02/2019(Principal Arterial ACP 5 1,989 1.8835 60 119,340
Olympic Drive SR16 ROW(east bridge enSoundview Dr. 96.00 05/02/2019(Minor Arterial ACP 4 2,206 1.6712 60 132,360
Olympus Loop Olympus Wy. Olympus Wy. 95.17 04/28/2020|Local Access ACP 2 1,551 0.5875 28 43,428
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Olympus Way Borgen Blvd. Copper Ct. 96.23 04/27/2020|Local Access ACP 2 1,057 0.4004 38 40,166
Overlook Place Heather PI. Taylor Wy 97.00 04/27/2020|Local Access ACP 2 402 0.1523 28 11,256
Pacific Avenue Borgen Blvd. Bering St. 100.00 04/27/2020|Local Access ACP 2 1,140 0.4318 24 27,360
Peacock Hill Avenue N. Harborview Dr. Vernhardson St. 95.86 05/15/2020|Minor Arterial ACP 2 1,909 0.7231 22 41,998
Peacock Hill Avenue 100TH ST CT Borgen Blvd. 93.59 05/15/2020{Minor Arterial BST 2 3,495 1.3239 22 76,890
Peacock Hill Avenue Vernhardson St. 100th St. 99.00 05/15/2020|Minor Arterial ACP 2 1,613 0.6110 22 35,486
Pelton Court Taylor PL. Heather PI. 98.00 04/27/2020(Local Access ACP 2 392 0.1485 30 11,760
Pershing Place Brother Ct. Sentinel Dr. 99.98 05/13/2020|Local Access ACP 2 464 0.1758 28 12,992
Pioneer Way Judson St. Harborview Dr. 93.50 05/23/2019(Minor Arterial ACP 2 678 0.2568 22 14,916
Pioneer Way Grandview St. Judson St. 89.92 05/23/2019{Minor Arterial ACP 2 2,096 0.7939 22 46,112
Pioneer Way (SR16 bridge abutment) |Grandview St. 98.00 05/15/2019(Minor Arterial ACP 2 970 0.3674 24 23,280
Point Fosdick Drive 48TH ST Harbor Country Dr. 100.00 05/02/2019{Minor Arterial ACP 1 1,263 0.2392 11 13,893
Point Fosdick Drive 56th St. Olympic Dr. 98.29 05/02/2019(Minor Arterial ACP 3 1,788 1.0159 32 57,216
Point Fosdick Drive Olympic Dr. 48TH ST 100.00 05/02/2019(Minor Arterial ACP 2 879 0.3330 24 21,096
Point Fosdick Drive Olympic Dr. 48TH ST 100.00 05/02/2019(Minor Arterial ACP 1 879 0.1665 12 10,548
Point Fosdick Drive Olympic Dr. 48TH ST 89.81 05/02/2019(Minor Arterial ACP 2 879 0.3330 24 21,096
Point Fosdick Drive 48TH ST Harbor Country Dr. 78.90 05/02/2019{Minor Arterial ACP 2 1,263 0.4784 24 30,312
Point Fosdick Drive 48TH ST Harbor Country Dr. 54.20 05/02/2019{Minor Arterial ACP 2 1,263 0.4784 24 30,312
Point Fosdick Drive Harbor Country Dr. (BEG CCP) 59.53 05/02/2019{Minor Arterial ACP 2 437 0.1655 36 15,732
Point Fosdick Drive (beg. CCP) 36th St. 76.22 05/01/2019(Minor Arterial PCC 2 2,298 0.8705 20 45,960
Portage Place Bering St. Baltic St. 100.00 04/27/2020|Local Access ACP 2 376 0.1424 24 9,024
Prentice Avenue Burnham Dr. (W. end) 71.32 07/20/2020|Local Access ACP 2 200 0.0758 22 4,400
Prentice Avenue Burnham Dr. Fennimore St. 73.00 07/20/2020Local Access ACP 2 1,530 0.5795 24 36,720
Rainier Avenue Ryan Lane (end) 95.11 05/13/2019|Local Access ACP 2 912 0.3455 22 20,064
Randall Drive Vernhardson Street (9410 Randall Dr.) 85.42 07/17/2020|Local Access ACP 2 680 0.2576 24 16,320
Regata Court Stinson Ave. (W. end) 62.15 05/23/2019|Local Access ACP 2 537 0.2034 24 12,888
Ridgeway Drive Vernhardson St. (north end) 97.00 07/17/2020|Local Access ACP 2 825 0.3125 22 18,150
Ringgold Street Woodworth Ave. Peacock Hill Ave. 72.85 07/20/2020|Local Access ACP 2 422 0.1598 24 10,128
Roby Street Schoolhouse Ave. Beardsley Ave. 100.00 05/06/2019|Local Access ACP 2 308 0.1167 24 7,392
Rocky Peak Place Sawtooth Ct. (S. end) 97.00 05/13/2020|Local Access ACP 2 457 0.1731 28 12,796
Rosedale Street Skansie Ave. Shirley Ave. 97.43 04/09/2020{Minor Arterial ACP 2 2,260 0.8561 27 61,020
Rosedale Street 54TH AVE Schoolhouse Ave. 95.63 04/09/2020|Minor Arterial ACP 2 905 0.3428 24 21,720
Rosedale Street Schoolhouse Ave. Skansie Ave. 75.36 04/09/2020|Minor Arterial ACP 2 1,713 0.6489 12 20,556
Rosedale Street Shirley Ave. Harborview Dr. 61.95 04/09/2020|Minor Arterial ACP 2 2,485 0.9413 22 54,670
Ross Avenue Rosedale St. (W. end) 82.11 04/10/2020|Local Access ACP 2 1,340 0.5076 24 32,160
Rust Street North Harborview Dr. 3.48 07/17/2020|Local Access ACP 0 0 0.0000 0 0
Ryan Lane Soundview Dr. Cascade Ave. 100.00 05/13/2019|Local Access ACP 2 267 0.1011 24 6,408
Schoolhouse Avenue Rosedale St. Roby St. 97.00 05/06/2019|Local Access ACP 2 488 0.1848 24 11,712
Secor Place Grandview St. (So. end) 100.00 05/01/2019|Local Access ACP 2 170 0.0644 16 2,720
Sehmel Drive (CITY LIMITS) Burnham Dr. 100.00 05/15/2020(Principal Arterial ACP 2 3,163 1.1981 24 75,912
Sentinel Drive Harbor Hill Dr. Echo Rock PI. 99.00 05/13/2020(Local Access ACP 2 4,213 1.5958 28 117,964
Sentinel Loop Sentinel Dr. Sentinel Dr. 98.07 05/13/2020|Local Access ACP 2 1,810 0.6856 28 50,680
Serenity Loop Hunt St. Hunt St. 100.00 05/06/2019|Local Access ACP 2 1,400 0.5303 22 30,800
Shirley Avenue Rosedale St. (No. end) 100.00 04/10/2020|Local Access ACP 2 940 0.3561 24 22,560
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Short Street Stanich Ave. Hill Ave. 78.09 05/13/2019|Local Access ACP 2 258 0.0977 20 5,160
Shyleen Street Stanich Ave. (West end) 82.77 05/13/2019|Local Access ACP 2 570 0.2159 20 11,400
Shyleen Street Stanich Ave. Forest Glen Ct. 35.41 05/13/2019|Local Access ACP 2 398 0.1508 24 9,652
Skansie Avenue 72nd St. Rosedale St. 100.00 05/06/2019(Minor Arterial ACP 2 2,687 1.0178 22 59,114
Skansie Avenue Hunt St. 72nd St. 100.00 05/06/2019(Minor Arterial ACP 2 2,671 1.0117 22 58,762
Skansie Avenue Rosedale St. (Henderson Bay HS) 99.00 04/09/2020 (Major Collector BST 2 1,098 0.4159 22 24,156
Skansie Avenue (Henderson Bay HS) 54TH AVE (spur road) 100.00 04/09/2020 (Major Collector BST 2 3,437 1.3019 24 82,488
Soundview Court Soundview Dr. (West end) 100.00 05/07/2019|Local Access ACP 2 768 0.2909 30 23,040
Soundview Drive Hunt St. Grandview St. 99.93 05/07/2019(Minor Arterial BST 2 2,653 1.0049 30 79,590
Soundview Drive Olympic Dr. Hunt St. 96.47 05/07/2019|Minor Arterial BST 2 2,110 0.7992 30 63,300
Soundview Drive Grandview St. Harborview Dr. 100.00 05/07/2019(Minor Arterial BST 2 1,960 0.7424 30 58,800
Soundview Drive Olympic Dr. (South end) 72.38 05/07/2019(Minor Arterial BST 2 884 0.3348 24 21,216
Spring Street Tyee Ave. Chinook Ave. 100.00 05/23/2019|Local Access ACP 2 160 0.0606 24 3,840
Stanich Avenue Grandview St. (So. end) 72.65 05/13/2019|Local Access ACP 2 1,053 0.3989 24 25,272
Stanich Avenue Grandview St. Short St. 75.43 05/13/2019Local Access ACP 2 1,186 0.4492 20 23,720
Stinson Avenue Pioneer Way Grandview St. 32.99 05/23/2019{Minor Arterial ACP 3 502 0.2852 36 18,072
Stinson Avenue Grandview St. Rosedale St. 51.26 05/23/2019(Minor Arterial ACP 2 2,673 1.0125 24 64,152
Stinson Avenue Rosedale St. Harborview Dr. 65.83 04/09/2020(Minor Arterial ACP 2 1,035 0.3920 24 24,840
Sutherland Street Woodworth Ave. (W. end) 92.38 07/20/2020|Local Access ACP 2 784 0.2970 24 18,816
Tarabochia Street Pioneer Way (W. end) 53.45 05/23/2019|Local Access ACP 2 628 0.2379 22 13,816
Taylor Way Overlook PI. Boulder Ct. 98.00 04/27/2020|Local Access ACP 2 509 0.1928 30 15,270
Thurston Lane Judson St. Adams St. 53.44 05/13/2019Local Access ACP 2 174 0.0659 18 3,132
Tyee Avenue Rosedale St. Spring St. 91.90 05/23/2019|Local Access ACP 2 246 0.0932 22 5,412
Uddenberg Lane Pioneer Way Stanich Ln. 100.00 05/13/2019|Local Access ACP 2 397 0.1504 30 11,910
Vernhardson Street Peacock Hill Ave. (west end) 89.07 07/17/2020|Local Access ACP 2 850 0.3220 24 20,400
Vernhardson Street Peacock Hill Ave. Crescent Valley Dr. 85.69 07/17/2020{Minor Arterial ACP 2 2,617 0.9913 22 57,574
Vernhardson Street Crescent Valley Dr. (east end) 100.00 07/17/2020|Local Access ACP 2 1,170 0.4432 20 23,400
Veteran Avenue McCormick Crk. Dr. Oceania St. 99.00 05/15/2020(Local Access ACP 2 620 0.2348 28 17,360
Wagner Way Wollochet Dr. 72nd St. 82.90 05/06/2019|Local Access ACP 2 2,049 0.7761 24 49,176
Wheeler Avenue Vernhardson St. (So. end) 100.00 07/17/2020|Local Access SLR 2 296 0.1121 22 6,512
Wilkinson Lane Insel Ave. Stinson Ave. 95.86 05/23/2019|Local Access ACP 2 191 0.0723 24 4,584
Wollochet Drive SR16 (west bridge abutme]Wagner Way 66.12 05/06/2019(Principal Arterial ACP 2 914 0.3462 30 27,420
Wollochet Drive Wagner Way Hunt St. 59.58 05/06/2019|Principal Arterial ACP 2 1,200 0.4545 24 28,800
Woodhill Drive Burnham Dr. 64th Ave. Ct. 80.39 05/15/2020 (Major Collector ACP 2 2,062 0.7811 24 49,488
Woodworth Avenue Fennimore St. Ringgold St. 72.43 07/20/2020 |Local Access ACP 2 2,074 0.7856 24 49,776
Woodworth Avenue Prentice St. Bay View Ln. 100.00 07/20/2020|Local Access ACP 2 400 0.1515 24 9,600
07/20/2020 109.8042
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2021 CIP Project Schedule - First Tier Projects

Task Name Duration  |Start Finish Permitting Predecessors | Apr'21 May 21 Jun 21 Jul'21 Aug '21 Sep 21 Oct 21 Nov 21 Dec '21 Jan 22 Feb '22 Mar '22 Apr '22

Parks Projects

Eddon Boat Brick House 141 days Mon Mon Building ion
Rehabilitation 11/16/20 5/31/21 Permit S —
Construction 141 days Mon Mon 5/31/21
11/16/20 R |
Railway Carriages at Eddon 196 days Tue 12/1/20 Tue 8/31/21 Building 1ges at Eddon Boat Building
Design 45 days Tue 12/1/20 Mon 2/1/21
Bid Award 0 days Mon 4/12/21 Mon 4/12/21 5 l
Fabrication 59 days Mon 4/26/21 Thu 7/15/21 6 Fabrication
Installation 33 days Fri 7/16/21 Tue 8/31/21
I |
Community Paddler's Dock 275 days Mon Fri 11/19/21 Land Use and Community Paddler's Dock
11/2/20 Building v
Permits
Design/Permitting 173 days Mon 11/2/20 Wed 6/30/21

H
Bid Award 0 days Mon 7/12/21 Mon 7/12/21 10
7/12
Construction 102 days Thu7/1/21 Fri11/19/21 11 Construction

Shoreline Master Progam 168 days Thu Mon 7/5/21 Land Use ant for Public Art
Amendment for Public Art 11/12/20 Permit T E—

Develop/Submit 51 days Thu Thu 1/21/21

Application 11/12/20

Land Use/DOE Review 117 days Fri1/22/21 Mon 7/5/21 14 Use/DOE Review

|

Austin Estuary Honoring 457 days Sun3/1/20 Tue Land Use Austin Estuary Honoring Symbol
Symbol 11/30/21 Permit

Art Carving 187 days Sun3/1/20 Sun

11/15/20
Land Use Application 131days Thu4/1/21 Thu9/30/21 17 I Land Use Application
—
Art Base Construction 21 days Fri 10/1/21 Fri 10/29/21
I |
Installation 22days  Mon 11/1/21 Tue 18 Installation
11/30/21 I |
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
CIP Project Schedule - First Order Split G External Tasks Inactive Summary I [ Manual Summary =1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |
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2021 CIP Project Schedule - First Tier Projects

Task Name Duration  |Start Finish Permitting Predecessors | Apr'21 May 21 Jun 21 Jul'21 Aug 21 Sep 21 Oct 21 Nov 21 Dec '21 Jan 22 Feb '22 Mar '22 Apr '22
City Buildings
Civic Center Building 141 days Fri1/15/21 Fri7/30/21 iter Building Access/Control
Design 141 days Fri1/15/21 Fri 7/30/21 Design
L |
City Streets Projects
Public Works Operation 185days Tue2/9/21 Mon Building Public Works Operation Center-Building Design and Permit
Center-Building Design and 10/25/21 Permit v
Permit
Design/Permitting 185days Tue 2/9/21 Mon Design/Permitting
10/25/21 1
Stinson Avenue Pavement 115 days Mon 3/8/21 Fri8/13/21 vy and Pedestrian Improvements and Stinson/Rosedale Intersection Improvement
over|ay and pedestrian N
Improvements and
Bid Award 1 day Mon 3/8/21 Mon 3/8/21
Construction 100 days Mon 3/29/21 Fri 8/13/21 28 Construction
1
Stinson/Harborview 370days Thu Wed Stinson/Harborview Intersection Improvements
Intersection Improvements 12/17/20 5/18/22
Design 97 days Thu Fri 4/30/21
12/17/20 DRI |
Bid Award 1 day Mon 7/12/21 Mon 7/12/21 31 i
P
Construction 208 days Mon 8/2/21 Wed 5/18/22 31,32 Construction
38th Avenue Improvement 217 days Thu Fri 10/15/21 th|Avenue Improvement Project- Phase 1A
Project- Phase 1A 12/17/20 v
Design 82 days Thu Fri4/9/21
12/17/20 | ]
Bid Award 1 day Thu 5/13/21 Thu 5/13/21 35 i
-
Construction 85 days Mon 6/21/21 Fri 10/15/21 36,35 Construction
Burnham 1/2 Street 261days Fril/1/21  Fri12/31/21 Land Use Burnham 1/2 Street Improvements Ph 1A
Improvements Ph 1A Permit v
Design/Permitting 261days Fril/1/21  Fri12/31/21 Design/Permitting
|
Water Projects
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
CIP Project Schedule - First Order Split G External Tasks Inactive Summary I [ Manual Summary 1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |
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2021 CIP Project

Schedule - First Tier Projects

Task Name Duration  |Start Finish Permitting Predecessors | Apr'21 May 21 Jun 21 Jul'21 Aug 21 Sep 21 Oct 21 Nov 21 Dec '21 Jan 22 Feb '22 Mar '22 Apr '22
Emergency Water Intertie- 165 days Mon Fri12/31/21 Emergency Water Intertie- Canterwood Blvd
Canterwood Blvd 5/17/21 L ¢ v
Design 75 days Mon 5/17/21 Fri 8/27/21 Design
Bid Award 1 day Mon 9/13/21 Mon 9/13/21 42
-
Construction 70days  Mon 9/27/21 Fri12/31/21 42,43 Construction
Water Comp Plan Update 130 days Mon 5/3/21 Fri 10/29/21 Water Comp Plan Update
4 " 4
Design 130 days Mon 5/3/21 Fri 10/29/21 Design
e
Well #3 190 days Tue Mon 8/2/21 onstruction
Design/Reconstruction 11/10/20 v
Design 38 days Tue Thu
11/10/20 12/31/20
Permitting 0 days Thu Thu 48
12/31/20 12/31/20
Bid Award 0 days Mon 1/11/21 Mon 1/11/21 49
Construction 136 days Mon 1/25/21 Mon 8/2/21 48,50 Construction
D
Wastewater Projects
Lift Station 6 Replacement 339 days Tue Fri4/1/22 Lift Station 6 Replacement
12/15/20 v
Design 119 days Tue Fri 5/28/21
12/15/20 [ |
Construction 185 days Mon 7/19/21 Fri 4/1/22 54 Construction
Lift Station 12 Rehabilitation 332 days Thu Fri3/25/22 Lift Station 12 Rehabilitation Design
Design 118 days Thu Mon 5/31/21
12/17/20 -‘
Permitting 44 days  Wed 3/31/21 Mon 5/31/21 57
H
Bid Award 1 day Mon 5/24/21 Mon 5/24/21 58 ’
P
Construction 205 days Mon 6/14/21 Fri 3/25/22 57,59 Construction
—
Stormwater Projects
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
CIP Project Schedule - First Order Split G External Tasks Inactive Summary I Manual Summary 1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |
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2021 CIP Project Schedule - First Tier Projects
Task Name Duration  |Start Finish Permitting Predecessors | Apr'21 May 21 Jun 21 Jul'21 Aug 21 Sep 21 Oct 21 Nov 21 Dec '21 Jan 22 Feb '22 Mar '22 Apr '22
Burnham Dr. and 96th 261days Fril/1/21  Fri12/31/21 Land Use Burnham Dr. and 96th Culvert Repair
Culvert Repair Permit v
Design/Permitting 261days Fril/1/21  Fri12/31/21 Design/Permitting
|
Marine Outfalls 154 days Tue 6/1/21 Fri12/31/21 Marine Outfalls Maintenance
Maintenance 4 v
Design 66 days Tue6/1/21 Tue 8/31/21 Design
Construction 88 days Wed 9/1/21 Fri12/31/21 65 Construction
Other Department Tasks
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
CIP Project Schedule - First Order Split G External Tasks Inactive Summary I [ Manual Summary 1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |
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2021 CIP Project Schedule- Second Tier Projects

Task Name Duration  [Start Finish Permitting Predecessor| Mar '21 Apr 21 May 21 Jun 21 Jul 21 Aug 21 Sep 21 Oct 21 Nov 21 Dec 21 Jan '22 Feb '22 Mar '22 Apr '22
Parks Projects
Native Vegetation Plantings Native Vegetation Plantings 2021
2021 . D
Design 45 days Thu7/1/21 Wed9/1/21 Design
Construction 44 days  Fri10/1/21 Wed 12/1/21 3 Construction
Ancich Human Powered 130days Thu4/1/21 Wed Building Permit Ancich Human Powered Waterfont Storage Design
Waterfont Storage Design 9/29/21 L ¢ v
Design 65days Thu4/1/21 Wed6/30/21 Design
I
Fabrication & Installation 65days  Thu7/1/21 Wed 9/29/21 6 Fabrication & Installation
Ancich Park Advanced 221 days Tue1/26/21 Tue Land Use and Ancich Park Advanced Mitigation Project
Design/Permitting 94 days Tue 1/26/21 Fri6/4/21 Design/Permitting
|
Award 0 days Mon 6/28/21 Mon 6/28/21 9
Construction 42 days  Mon 10/4/21 Tue 10 Construction
11/30/21
Parks, Recreation and Open 272 days Mon 2/1/21 Tue 2/15/22 Parks, Recreation and Open Space Plan Update
Development and Public 272 days Mon 2/1/21 Tue 2/15/22 Development and Public Process
Process  rrrIISSSSSsssssssa
City Buildings
HVAC Assessment 88days Mon3/1/21 Wed HVAC Assessment
6/30/21 v
Design 88 days Mon 3/1/21 Wed 6/30/21 Design
s
Re-Roof, Re-Insulate, and 117 days Thu4/1/21 Fri9/10/21 Building Permit Re-Roof, Re-Insulate, and Install New HVAC Bogue Visitor's Center
Install New HVAC Bogue v v
Visitor's Center
Design/Permitting 66 days  Thu4/1/21 Thu7/1/21 Design/Permitting
[
Bid Award 0 days Mon 7/12/21 Mon 7/12/21 18 Bid Award
Construction 35days  Mon 7/26/21 Fri 9/10/21 19 Construction
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
2021 CIP Project Schedule- Secon Split v External Tasks Inactive Summary [ I Manual Summary 1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |

Tue 4/6/21

Page 1




2021 CIP Project Schedule- Second Tier Projects

Task Name Duration  [Start Finish Permitting Predecessor| Mar '21 Apr 21 May 21 Jun 21 Jul 21 Aug 21 Sep 21 Oct 21 Nov 21 Dec 21 Jan '22 Feb '22 Mar '22 Apr '22
City Streets Projects
Annual Pavement 145 days Mon Sun Annual Pavement Maintenance and Repair

Design 55 days Mon 4/12/21 Fri 6/25/21 Design

Bid Award 1 day Wed 7/14/21 Wed 7/14/21 23

Construction 67 days Sun 8/1/21 Sun 23,24 Construction

10/31/21

Pedestrian Crosswalk 179 days Mon Thu 9/30/21 Pedestrian Crosswalk Improvements- Gig Harbor North
North

Consultant Selection 11 days Mon 1/25/21 Mon 2/8/21

Design 51 days Mon 3/1/21 Mon 5/10/21 27 L Design

|
Bid Award 0 days Mon 5/24/21 Mon 5/24/21 28
4

Construction 84days Mon6/7/21 Thu9/30/21 29 Construction
Water Projects
None
Wastewater Projects
Murphy's Landing Marina 379 days Thu 1/21/21 Tue 7/5/22 Land Use Permit Murphy's Landing Marina Navigation Channel Dredging
Navigation Channel

Agreement 72 days Thu 1/21/21 Fri4/30/21 greement

]

Consultant Selection 16 days Mon5/3/21 Mon 5/24/21 35 Consultant Selection

Design/Permitting 286 days Tue 6/1/21 Tue 7/5/22 36 Design/Permitting
2021 Generator 22days Tue6/1/21 Wed 2021 Generator Replacement
Replacement 6/30/21 P—

Construction 22 days Tue 6/1/21 Wed 6/30/21 Construction

(—
Stinson Ave Slip Lining 131days Tue6/1/21 Tue Stinson Ave Slip Lining Sewer Main
Sewer Main 11/30/21
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
2021 CIP Project Schedule- Secon Split G External Tasks Inactive Summary I [ Manual Summary =1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |
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2021 CIP Project Schedule- Second Tier Projects

Task Name Duration  [Start Finish Permitting Predecessor| Mar '21 Apr 21 May 21 Jun 21 Jul 21 Aug 21 Sep 21 Oct 21 Nov 21 Dec 21 Jan '22 Feb '22 Mar '22 Apr '22
Design 44 days  Tue 6/1/21 Fri7/30/21 Design
I R
Construction 62 days Mon 9/6/21 Tue 41 l Construction
11/30/21 [
Stormwater Projects
Storm Utility Revenue Study 88 days  Mon 2/1/21 Wed 6/2/21 torm Utility Revenue Study
_—
Development and Public 88 days  Mon 2/1/21 Wed 6/2/21 velopment ancd Public Process
Process e
Storm Pipe Slip Lining at 131days Tue6/1/21 Tue Storm Pipe Slip Lining at Mint View Place and Vernhardson
Design 44 days  Tue 6/1/21 Fri7/30/21 Design
Bid Award 1 day Mon 8/23/21 Mon 8/23/21 47
Construction 62 days Mon 9/6/21 Tue 47,48 Construction
11/30/21
Other Department Tasks
Utility Rate Studies 109 days Thu7/1/21 Tue Utility Rate Studies
11/30/21 | 4 v
Development and Public 109 days Thu 7/1/21 Tue Development and Public Process
Process 11/30/21 D
Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline A 4
2021 CIP Project Schedule- Secon Split G External Tasks Inactive Summary I [ Manual Summary =1 Progress
Date: Tue 4/6/21 Milestone ® External Milestone © Manual Task I I Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only |
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